

APPENDIX A

RIVER DART PARTNERSHIP

WORK PLAN FOR 2011

ACTIVITY

RESPONSIBILITY- STATUS 1/12/11

<p><input checked="" type="checkbox"/> COMPLETE 2010 WORKS: [A] WALK OVER SURVEYS OF WEST AND EAST DARTS [B] SURVEY OF UPPER BLACKABROOK [C] COMPLETE UPLOADING OF MAPS TO GIS [D] FENCING ON DEAN BURN</p>	<p>WRT - <i>completed</i> WRT/EA - <i>completed</i> WRT – <i>work in progress</i> WRT/EA – <i>in progress</i></p>
<p><input checked="" type="checkbox"/> SPRAY HEMLOCK IN STANNONBROOK</p>	<p>DFA/EA - <i>completed</i></p>
<p><input checked="" type="checkbox"/> CLEARANCE OF GORSE ON DUCHY EAST AND WEST DARTS</p>	<p>WRT - <i>completed</i></p>
<p><input checked="" type="checkbox"/> REDD MAINTENANCE WORK ON TRIBUTARIES</p>	<p>DFA/EA - <i>completed</i></p>
<p><input checked="" type="checkbox"/> STUDY OF INFORMATION TO TRY TO DETERMINE WHETHER LOW PH HAVING A DAMAGING IMPACT ON OUR STOCKS OF SALMON AND SEA TROUT</p>	<p>WRT - <i>completed</i></p>
<p><input checked="" type="checkbox"/> AGREE A PROGRAMME FOR WEIR IMPROVEMENTS WITH COSTINGS FOLLOWING FISHTEC'S REPORT</p>	<p>DFA/WRT/EA - <i>completed</i></p>
<p><input checked="" type="checkbox"/> STUDY OF ALL EXISTING ABSTRACTIONS TO DETERMINE THE EXTENT TO WHICH THEY HAVING A DAMAGING IMPACT ON OUR STOCKS OF SALMON AND SEA TROUT</p>	<p>DFA/EA - <i>outstanding</i></p>
<p><input checked="" type="checkbox"/> SOURCE NEW FUNDING FOR WORKS INCLUDING FROM DEFRA STAGE 3 FUNDING</p>	<p>WRT/EA – <i>in progress</i></p>
<p><input checked="" type="checkbox"/> AGREE WITH EA WHETHER TO REQUEST DEFRA TO REDUCE CURRENT NLO OF 3</p>	<p>DFA/EA - <i>completed</i></p>
<p><input checked="" type="checkbox"/> MONITOR NUMBERS OF CORMORANTS AND GOOSEANDERS</p>	<p>DFA/EA – <i>in progress</i></p>
<p><input checked="" type="checkbox"/> CONTROL SUMMER CANOEING AND NEGOTIATE A VOLUNTARY ACCESS AGREEMENT FOR 2011/2012 WINTER WITH BCU/CE</p>	<p>DFA/EA – <i>in progress</i></p>
<p><input checked="" type="checkbox"/> PREVENT POACHING ACTIVITY</p>	<p>EA - <i>completed</i></p>
<p><input checked="" type="checkbox"/> TWO WEEKS EXTENSION OF SEASON TO 14TH OCTOBER</p>	<p>DFA/EA - <i>agreed</i></p>
<p><input checked="" type="checkbox"/> TAKE SCALES FROM SEATROUT FOR WRT'S AARC PROJECT</p>	<p>DFA - <i>in progress</i></p>